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CITY OF LODI COUNCIL COMMUNICATION
J
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AGENDA TITLE: Contract Change Grder - Poplar Street Wastewater Pipe Improvement,
Cherokee Lane to Central Avenue
MEETING DATE: May 5, 1993
PREPARED BY: Public Works Director
RECOMMENDED ACTION: This item is for information only. No action is required.
BACKGROUND INFORMATION: This information is being given to the City Council
in accordance with the Contract Change Order policy
approved by Resolution 85-72. One of the requirements of |
this policy is that we inform the City Council of all
change orders over 10% of the contract amount.
The attached contract change order, approved by the City Manager, was in the amount
of $19,322.21, which is 17.3% of the contract. No additional appropriation will be
needed as the contingencies for this project are sufficient to pay for this change
order. The work includes relocating the bore pit and miscellaneous storm drain work
done as part of the project.
Eight working days were added to this project as a result of this change order,
FUNDING: Originally Budgeted: 1991/92
Budgeted Fund: Sewer Utility Fund
Contract Amount: $128,094.21
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;:Jack L. Ronsko
Public Works Director
Prepared by Wesley K. Fujitani, Senior Civil Engineer
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THOMAS A PETERSON .
City Manager y
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CITY OF LODI ~
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 1

Sheet 1 of 1

Date April 2, 1593
Account No. E?.I-ZUU.EG

PROJECT: Poplar Street Wastewater Pipe Improvement
Cherokee Lane to Central Avenue

CONTRACTOR: Jardin Pipeline, Inc.

You are directed to make the following changes or do the following work not included
in the Plans and Specifications on this contract.
Description of work to be done, estimate of quantities, and prices to be paid.
Specify whether additional work is at contract price, agreed price, or force
account. Unless otherwise stated, rates for rental of equipment cover only such
tim> as equipment is actually used and no allowance will be made for idle time.

°Relocate bore pit agreed upon price $ 539.69
°Repair catch basin in Cherokee Lane median.

Catch basin was damaged by boring operating. agreed upon price $1,973.11
°Replace storm drain line over sewer line. agreed upon price § 362.53
°Down time caused by relocation of gas line

and water main. agreed upon price  $2,353.87
°Additional work done on sewer laterals

(4 each @ $1,350/1ateral) agreed upon price  $5,400.00
°Eliminate direct ties to storm drain line

and install storm drain manhole agreed upon price $8,593.01

PERCENT OF
CONTRACT
Original Contract Price $ 111,900.00
Total Cost of This Change Order NOT TO EXCEED S 19,322.21 17.3 %
Previous Change Orders S -0-
Total Cost of A1l Change Orders to Date $ 18,322.21 17.3 %
Contract Price, including all Change Orders, will be: $ 131,222.21
Time of completion will be adjusted as follows: add 8 working days
Submitted by /?%;;éE&QZynf ) 4 Date #5-93
Approval Recommended N o4t/ y/a Date
Approved, Pubhlic Director X L AN ~A— Date ¢-L -3
iEE:%%ié? ij;y{ﬂ nas if over larger o s or 10% each or $25,000 tptal CCOs)
1 . . vi Date_ 4/ 16!93

Thomas A. Peterson
The undersignedacartractor, having carefully considered the change proposed, agrees,
if this proposal is approved, to provide all equipment, furnish all materials, except
as otherwise noted above, perform all services necessary for the work above specified,
and accept as full payment the prices shown above.

ACCEPTED: Date Contractor

By Title .

If the Contractor does not sign acceptance of this order, the Centractor should refer
to Section 4-1.03A of the Standard Specifications regarding filing a written protest
within the specified time.
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